



# North Perth / Mount Network Renewal Undergrounding Program Pilot (NRUPP)

-  Project boundary
-  Local council boundary

Zones	Estimated Start Date	Estimated Completion Date
Zone 1	Q1 2025	Q3 2025
Zone 2	Q1 2025	Q4 2025
Zone 3	Q2 2025	Q1 2026
Zone 4	Q3 2025	Q3 2026
Zone 5	Q3 2025	Q3 2026
Project Completion		Q3 2026

Q1 = Jan – Mar, Q2 = Apr – Jun, Q3 = Jul – Sep, Q4 = Oct – Dec

